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MAINLINE U.P.R.R. BRIDGE
OVER MEREDITH DRIVE

MAINLINE UPRR

PC STA 120+85.25
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SUGGESTED CONSTRUCTION STAGING PLAN

CULVERT EXTENSION

¢ SHOOFLY
AR TEMPORARY CULVERT 12“ NOTE:

STAGE 1 — GRADE MEREDITH DRIVE EAST OF UPRR

CLEAR AND STRIP TOPSOIL FROM MEREDITH DRIVE CONSTRUCTION LIMITS
EAST OF THE MAINLINE UPRR EMBANKMENT TO FUTURE FIRST STREET.

INSTALL EROSION CONTROL ALONG MEREDITH DRIVE EAST OF THE MAINLINE

UPRR EMBANKMENT.
GRADE MEREDITH DRIVE EAST OF THE MAINLINE UPRR EMBANKMENT.

CONSTRUCT STORM SEWER AND CROSS ROAD CULVERTS ON MEREDITH DRIVE
EAST OF THE MAINLINE UPRR EMBANKMENT.

CREATE A CONSTRUCTION HAUL ROAD ON THE MEREDITH DRIVE ALIGNMENT
FROM FIRST STREET TO SHOOFLY SITE.

STAGE 2 — CONSTRUCT TEMPORARY SHOOFLY

INSTALL 18" PIPE CULVERT UNDER SHOOFLY AT STA., 208+00
& INSTALL TEMPORARY 12" PIPE CULVERT @ 210+50 (CL SHOOFLY)

EXTEND EXISTING 5'H X ©6’'W CONCRETE BOX CULVERT AT STA 205+09
(CL SHOOFLY)

CLEAR AND STRIP TOPSOIL FROM SHOOFLY CONSTRUCTION LIMITS.
INSTALL EROSION CONTROL ALONG SHOOFLY CONSTRUCTION LIMITS.
CONSTRUCT SHOOFLY EMBANKMENT AND DRAINAGE DITCHES.

APPLY SEEDING TO SHOOFLY EMBANKMENT.

CONSTRUCT RAILROAD ROADBED, BALLAST, AND TRACK ON THE SHOOFLY.

TIE SHOOFLY INTO MAINLINE UPRR AND SWITCH UPRR TRAFFIC TO
SHOOFLY.

STAGE 3 — GRADE MEREDITH DRIVE WEST OF UPRR

CLEAR AND STRIP TOPSOIL FROM MEREDITH DRIVE CONSTRUCTION
LIMITS WEST OF THE MAINLINE UPRR EMBANKMENT.

INSTALL EROSION CONTROL ALONG MEREDITH DRIVE WEST OF THE
MAINLINE UPRR EMBANKMENT.

GRADE MEREDITH DRIVE WEST OF THE MAINLINE UPRR EMBANKMENT.

CONSTRUCT STORM SEWER AND CROSS ROAD CULVERTS ON MEREDITH
DRIVE WEST OF THE MAINLINE UPRR EMBANKMENT.

CREATE A CONSTRUCTION HAUL ROAD ON THE MEREDITH DRIVE
ALIGNMENT WEST OF THE MAINLINE UPRR EMBANKMENT.
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TO FIRST STREET

SUGGESTED CONSTRUCTION STAGING PLAN (CONT'D.)

BUSINESS LOOP 1-55 TRAFFIC CONTROL

THE FOLLOWING TRAFFIC CONTROL STANDARDS SHALL APPLY
FOR WORK ON BUSINESS LOOP I-55:

STAGE 4 - CONSTRUCT BRIDGE

REMOVE TRACK AND RAILROAD ROADBED FROM STA. 117+50 TO
STA. 120+50 (MAINLINE UPRR).

EXCAVATE MAINLINE UPRR EMBANKMENT FOR BRIDGE CONSTRUCTION. 1. 701101 - GUARDRAIL AND SHOULDER WORK

INSTALL TEMPORARY SHEET PILING AT SOUTH ABUTMENT AND INSTALL 2. 101106 - LANDSCAPING AND UTILITY WORK

DRILLED SHAFT FOUNDATIONS FOR ALL SUBSTRUCTURES.
3. 701401 - STORM SEWER AND OTHER WORK

CONSTRUCT VAULTED ABUTMENTS.
4. 701406-02 - PAVING AND PATCHING WORK

ERECT BEAMS, FORM AND POUR CONCRETE DECK, CONSTRUCT RAILINGS,
AND INSTALL DECK WATERPROOF ING. 5. 701701-03 - TRAFFIC SIGNAL WORK AND MEDIAN WORK

INSTALL BALLAST AND NEW TRACK FROM MAINLINE UPRR STA. 117+50
TO STA. 120+50. SWITCH TRAFFIC FROM SHOOFLY TO MAINLINE UPRR.

GENERAL UPRR NOTES

' * 1. ALL EXCAVATIONS AND DRILLED SHAFTS ON UPRR RIGHT OF WAY SHALL
STAGE 5 - FINAL GRADING OF MEREDITH DRIVE, REMOVE SHOOFLY, PAVE 8E PROTECTED WITH BARRIERS AND/OR FENCING AT ALL TIMES.

REMOVE PORTIONS OF THE SHOOFLY EMBANKMENT AS SHOWN IN THE PLANS.
2. UPRR PERSONNEL WILL PERFORM ALL TRACK WORK WITHIN 13 FEET

PERFORM FINAL GRADING ON MEREDITH DRIVE. OF MAINLINE TRACK.

CONSTRUCT MEREDITH DRIVE PAVEMENT AND CURB AND GUTTER. 3. ALL UNDERGROUND UTILITIES WITHIN THE UPRR RIGHT OF WAY ARE
DESIGNED FOR E80 RAILROAD LOADING AND UPRR REQUIREMENTS.

CONSTRUCT INTERSECTION AT BUSINESS LOOP I-55 AND INSTALL TRAFFIC
SIGNALS. 4. ALL TEMPORARY SHORING SHALL BE DESIGNED TO COMPLY WITH UPRR

REQUIREMENTS. SEE SPECIAL PROVISIONS.
APPLY FINAL SEEDING TO MEREDITH DRIVE AND UPRR EMBANKMENT.

MAINTAIN EROSION CONTROL MEASURES UNTIL SEEDING IS ESTABLISHED.

UNION PACIFIC RAILROAD TRAFFIC NOTES

THE AVERAGE DAILY UPRR TRAFFIC IN THIS AREA IS:
A. TEN FREIGHT TRAINS PER DAY
B. SIX PASSENGER TRAINS PER DAY

UPRR FLAGGERS MUST BE PRESENT WHERE AT ANY TIME, ANY VEHICLES,
EQUIPMENT, WORKERS, OR THEIR ACTIVITIES WILL ENCROACH IN THE
AREA CLOSER THAN 25 FT. TO THE CENTERLINE OF ACTIVE TRACKS.
CONTRACTOR WILL SHUT DOWN OR CLEAR EQUIPMENT WITHIN 25 FEET
OF TRACK WHEN TRAINS ARE APPROACHING AS ADVISED BY UPRR
FLAGGERS. RAILROAD FLAGGERS ARE FOR TRAIN MOVEMENTS ONLY.
CONTRACTOR IS RESPONSIBLE FOR ALL EQUIPMENT MOVEMENTS ACROSS
PUBLIC AND PRIVATE CROSSINGS. CONTRACTOR’S EQUIPMENT SHOULD
BE EQUIPPED WITH RADIOS FOR BETTER COMMUNICATION WITH
RAILROAD FLAGGERS.

RAILROAD PROTECTIVE LIABILITY INSURANCE WILL BE REQUIRED FOR
THIS PROJECT. SEE SPECIAL PROVISIONS.

GENERAL CONTRACTOR AND SUBCONTRACTORS WILL ATTEND ALL SAFETY
MEETINGS. RAILROAD WILL CONDUCT FRA REQUIRED ““ON TRACK SAFETY
PLAN"”, WHICH GENERAL CONTRACTOR, AND ALL SUBCONTRACTORS SHALL
ATTEND PRIOR TO COMMENCEMENT OF CONSTRUCTION WITHIN RAILROAD
RIGHT OF WAY.

WEARING OF FLORESCENT ORANGE VESTS, SAFETY GLASSES, SAFETY
SHOES, AND HARDHATS WILL BE REQUIRED WHEN WORKING WITHIN THE
RAILROAD RIGHT OF WAY.

CONSTRUCTION STAGING PLAN
MEREDITH DRIVE UNDER
UNION PACIFIC RAILROAD
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